Announcements:

CERES DATA MANAGEMENT ACTION ITEMS 2/18/98

Validation Days: 1/5-12-19-26/98

02/18/98: Instrument WG meeting at 9:30 a.m., 2/23/98 in room 118

ltem Committee
1. DAAC/ECS Interfaces
2. Science Computing Facility
3. Toolkit
4. System Issues
Metadata
QA

Standing Committee Reports

Responsibility

Travers/Lee/Direskeneli/
Harbison

Mackey

Mackey/Fan

Fan

Geier

Date
2/18/98

2/18/98

2/18/98

2/6/98

2/6/98

Status
Approval for CERES processing on LaTIS for AM-1. We still need to plan a
test of subsystems within ECS environment (e.g., 1,2,3,11?) Also need to
work archival product interface between LaTIS, ECS. Have to speed up
SSI&T and testing at DAAC.

Rebuilt lightning and stable so far. QA directories on SCF now available.
Weekend SA pager support starts this week.

Need to coordinate TK updates such as utcpole file in CM area with corre-
sponding DAAC updates.

Bulletin modified, put on web, now out of date again. Reviewed all .met files.
New errors found working with Paula on bounding rectangles. New product
specific attributes found as part of review (needed for both ECS and LaTIS).

Denise volunteered for ECS certification test.
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5.01

5.02

5.03

5.04

Committee
LaTIS Interface

Documentation Guidelines

Working Group Status

External Interfaces

Simulator

Visualization/validation tools

Instrument

CERES DATA MANAGEMENT ACTION ITEMS 2/18/98

Responsibilit
Mitchum

Tolson/Mitchum

Ferebee/Chapman/
Weaver/Flug/Nguyen

Chapman

Currey/Neely/Cady/Flug/
Liu

Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

Date
1/21/98

2/6/98

2/18/98

2/18/98

2/18/98

2/18/98

Status
6-digit configuration code for external and internal changes.

Draft Data Products Catalog nearly ready for review.

Partial success in scheduling activities via remote login to GSFC. Most EOS-
IST tests did not work.

Putting EOS-AM simulator hardware together. New MATLAB model for soft-
ware simulation on both TRMM and EOS-AM. Found bug in TRW GSE for
loading long commands.

Looking at about 3 km along-track errors. Still trying to find out why. Initial
runs with TRMM shim angles look promising.

Nice list of validation problems being tracked by Phil Hess. Suggest that each
WG start a list in similar format. Preparing for “final” delivery and reprocess-
ing for TRMM.
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5.06

5.07

5.08

5.09

5.10

Committee
ERBE-like

Clouds

Inversion

SARB

TISA

CERESIib (common library
used by more than one sub
system)

CERES DATA MANAGEMENT ACTION ITEMS 2/18/98

Responsibilit

Kibler/Robbins/Chang/
Kizer

Currey/Murray/McKinley/
Sun-Mack/Mclintire/Miller

Geier/Nolan/Robbins/
Franklin

Coleman/Kizer/
Gupta

Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

Mitchum/Stassi/Fan

Date
2/18/98

2/18/98

2/18/98

2/18/98

2/18/98

2/6/98

Status
Revised ERBE-like delivered to CM last week as scheduled. Let's get to
DAAC and reprocess all Earth-viewing data ASAP. This version has latest
validation mods for LW tropical constant, 3-channel intercomparison and
beta angle.

Clouds moving to production this week at DAAC. Two days processed at SCF
for validation.

Created 5 footprint test SSF in HDF for use as sample to demonstrate read
code.

Redelivery of 5.0 to DAAC using latest toolkit. Tested 5.0 at SCF with first
TRMM data from clouds/Inversion. Unexplained core dumpsin 12.0 on
4 days since launch.

Next delivery of TISA subsystems needed for operation with TK 5.2.1. Work-
ing to produce GGEO plots on web page as part of production runs.

Some discussion to simplify configuration code: 3 digits to track PGE-unique
items, 3 digits to track input data versions.
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